

**Timelines with Milestones for Security Certification process**

<b>S.N.</b>	<b>Milestone No.</b>	<b>Milestone Detail</b>	<b>Max. Timeline by which milestone is to be completed by</b>
1.	Milestone 1	Acceptance of application by TSTL	T0
2.	Milestone 2	Appointment of Validator by NCCS	T0+1 week
3	Milestone 3	Receipt of DUT by TSTL from OEM along with complete documentation with filled product details in prescribed format as specified by NCCS, Commands list, required manuals, reports, Declarations, Undertakings as required by ITSAR	T0+2 week=T1
4	Milestone 4*	Completion of identification of DUT by TSTL and submission of First Test plan by TSTL	T1+1 week
5	Milestone 5*	DUT Verification by Validator and Completion of approval of First Test plan by Validator	T1+2 week
6	Milestone 6*	Completion of submission of all Test plans by TSTL to Validator	T1+3 week
7	Milestone 7*	Completion of approval of all Test plans by Validator	T1+7 week
8	Milestone 8	Completion of Testing by TSTL, submission of Test reports by TSTL, Validation of all test reports from Validator and submission of Technical Oversight report by Validator	T1+12 week
9	Milestone 9	Appointment of Evaluator by NCCS and completion of evaluation by Evaluator	T1+15 week
10	Milestone 10	Re-testing by TSTL based on inputs from Validators, Evaluators, if any and submission of revised reports	T1+19 week
11	Milestone 11	Completion of Final evaluation by Evaluator and submission of Evaluator report	T1+20 week=T2
12	Milestone 12	Processing of Case by Director(SC)	T2+1 week
13	Milestone 13	Processing of Case by DDG(SC)	T2+1 week

\*- Testing shall start as soon as possible and first test plan is approved by validator. Testing will go on simultaneously with Test plan approval.